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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Pay Period End Date:

06.04.2016

Contract Location:

N-32, WEST POINT EAST Estimate Type:

Contractor:
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA Date Let:
14012 GILES RD Date Awarded:

Date Contract Executed:
Date Notice for Work to
OMAHA NE 68138-3603 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(402)895-6666

Escrow Agent:

Surety Co:
XL SPECIALTY INSURANCE COMPANY

Counties
BURT
CUMING
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
M3032 000 AFE-CO015 032 76.53 87.53 BITUMINOUS

PROG

07.30.2015
08.10.2015
08.25.2015

05.02.2016
05.02.2016

Current Contract Amt
$1,135,837.33

Original Contract Amt
$1,135,837.33

% Dollar Comp

93%
% Time Comp

60%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Vogel, Toni

Total for Adjustments

Payment

06.08.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.09.2016

06.10.2016

Total to Date

Prev to Date

$1,055,400.29 $738,225.12
$.00 $.00
$1,055,400.29 $738,225.12
$.00 $.00
$.00 $.00
$.00 $.00
$1,055,400.29 $738,225.12
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$1,055,400.29 $738,225.12

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$317,175.17
$.00
$317,175.17
$.00
$.00
$.00
$317,175.17

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$317,175.17

06.09.2016

06.10.2016
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Est Number: 0002 Pay Period End Date:  06.04.2016 Est Number: 0002 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 102,269.00 1.000 102,269.00
0001 0001 0001.08 0.50 3,400.000 1,700.00 MOBILIZATION LS 1.000 102,269.00
BARRICADE, TYPE || BDAY 3,400.000 1,700.00 1.000 102,269.00
164.000 82.00 0.500 51,134.50
41.000 2050 0010 0010 8022.20 1.70 11,510.000 19,567.00
0002 0002 0001.10 2.00 136.000 272.00 HYDRATED LIME/WARM MIX ASPHALT EACH 11,510.000 19,567.00
BARRICADE, TYPE Il BDAY 136.000 272.00 11,471.270 19,501.16
198.000 396.00 3,464.230 5,889.19
78.000 156.00 0011 0011 9005.71 39.40 11,110.000 437,734.00
0003 0003 0001.75 2.00 280.000 560.00 ASPHALTIC CONCRETE, TYPE SLX TON 11,110.000 437,734.00
TEMPORARY SIGN DAY EACH 280.000 560.00 11,471.270 451,968.04
301.000 602.00 3,464.230 136,490.66
64.000 128.00 0012 0012 9010.49 92.41 400.000 36,964.00
0004 0004 0001.90 1.00 3,128.000 3,128.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 36,964.00
SIGN DAY EACH 3,128.000 312800 S 0.000 0.00
2,458.000 2,458.00 0.000 0.00
1,027.000 1,027.00 0013 0013 9021.13 635.00 483.420 306,971.70
0005 0005 0002.55 7.20 1,138.000 8,193.60 PERFORMANCE GRADED BINDER (64-34) TON 483.420 306,971.70
OVERLAY BROKEN LINES STA 1,138.000 8,193.60 441.530 280,371.56
1,182.040 8,510.69 132.847 84,357.85
0.000 0.00 0014 0014 9053.00 1.96 26,390.000 51,724.40
0006 0006 0002.60 7.20 2,275.000 16,380.00 TACK COAT GAL 26,390.000 51,724.40
OVERLAY SOLID LINES STA 2,275.000 16,380.00 21,700.000 42,532.00
2,269.690 16,341.77 5,900.000 11,564.00
353.410 2,544.55 0015 0015 9053.20 2.40 790.000 1,896.00
0007 0007 0003.10 365.00 40.000 14,600.00 FOG SEAL GAL 790.000 1,896.00
FLAGGING DAY 40.000 14,600.00 1,400.000 3,360.00
25.000 9,125.00 1,400.000 3,360.00
9.000 3,285.00 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 455.00 20.000 9,100.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 20.000 9,100.00 0.000 0.00
12.000 5,460.00 0.000 0.00
4.000 1,820.00 0017 0017 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0019 0019 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9179.23 149.00 565.172 84,210.63
COLD MILLING, CLASS 3 STA 565.172 84,210.63
559.820 83,413.18
0.000 0.00
0021 0021 9300.38 1.00 19,567.000 19,567.00
RAP INCENTIVE PAYMENT EACH 19,567.000 19,567.00
18,009.890 18,009.89
4,397.922 4,397.92
0022 0022 9300.52 11,000.00 1.000 11,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 11,000.00
/D 1.000 11,000.00
1.000 11,000.00
GROUP 9 BITUMINOUS Contracted 1,135,837.33
Current 1,135,837.33
In place 1,055,400.29
This Estimate 317,175.17
Totals for contract Contracted 1,135,837.33
Current 1,135,837.33
In place 1,055,400.29

This Estimate

317,175.17



